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LINE 1 - TRANSFER STATION 1F4
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FACADE SUPPORT STEELWORK
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CONSTRUCTION SEQUENCE - 02 CONSTRUCTION SEQUENCE - 03 CONSTRUCTION SEQUENCE - 04

CONSTRUCTION SEQUENCE - 06

CONSTRUCTION SEQUENCE - 01
ENSURE ALL HEAVY FINISHES AND BLOCKWORK ARE
CONSTRUCTED PRIOR TO INSTALLING FACADE STEELWORK
SUPPORT. PERMANENT PROPS COULD BE INSTALLED FIRST
(DEPENDING ON CONTRACTOR DETAIL) OR INSTALLED WITH THE
STEEL FRAME.

INSTALL STEEL FRAME AND PROP VERTICALLY AND LATERALLY TO
ENSURE STABILITY DURING CONSTRUCTION. BOTTOM-SUPPORTED
FACADE STRUCTURE TO BE CONSTRUCTED FROM THE BOTTOM-UP;
HANGING FACADE STRUCTURE TO BE CONSTRUCTED FROM THE
HANGING PROPS DOWN.

CONSTRUCTION SEQUENCE - 07
INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.

CONSTRUCTION SEQUENCE - 08 CONSTRUCTION SEQUENCE - 09 CONSTRUCTION SEQUENCE - 10

CONTINUE INSTALLING STEELWORK ENSURING STRUCTURE IS
VERTICALLY AND LATERALLY PROPPED.

CONTINUE INSTALLING STEELWORK ENSURING STRUCTURE IS
VERTICALLY AND LATERALLY PROPPED.

CONTINUE INSTALLING STEELWORK ENSURING STRUCTURE IS
VERTICALLY AND LATERALLY PROPPED.

ONCE ALL PERMENANT STEEL FRAME IS IN PLACE AND STABLE
REMOVE TEMPORARY PROPS.

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.

CONSTRUCTION SEQUENCE - 05

(WF-084040) - DCC Iconic Station - 09/04/2018

Shahid Imran
Cloud




