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CONSTRUCTION SEQUENCE - 01

ENSURE ALL HEAVY FINISHES AND BLOCKWORK ARE
CONSTRUCTED PRIOR TO INSTALLING FACADE STEELWORK
SUPPORT. PERMANENT PROPS COULD BE INSTALLED FIRST
(DEPENDING ON CONTRACTOR DETAIL) OR INSTALLED WITH THE
STEEL FRAME.

CONSTRUCTION SEQUENCE - 06

ONCE ALL PERMENANT STEEL FRAME IS IN PLACE AND STABLE
REMOVE TEMPORARY PROPS.

PROP

CONSTRUCTION SEQUENCE - 02

INSTALL STEEL FRAME AND PROP VERTICALLY AND LATERALLY TO

ENSURE STABILITY DURING CONSTRUCTION. BOTTOM-SUPPORTED
FACADE STRUCTURE TO BE CONSTRUCTED FROM THE BOTTOM-UP;
HANGING FACADE STRUCTURE TO BE CONSTRUCTED FROM THE
HANGING PROPS DOWN.

CONSTRUCTION SEQUENCE - 07

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.
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CONSTRUCTION SEQUENCE - 03

CONTINUE INSTALLING STEELWORK ENSURING STRUCTURE IS
VERTICALLY AND LATERALLY PROPPED.
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CONSTRUCTION SEQUENCE - 04

CONTINUE INSTALLING STEELWORK ENSURING STRUCTURE IS
VERTICALLY AND LATERALLY PROPPED.
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CONSTRUCTION SEQUENCE - 05

CONTINUE INSTALLING STEELWORK ENSURING STRUCTURE IS
VERTICALLY AND LATERALLY PROPPED.

CONSTRUCTION SEQUENCE - 08

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.

CONSTRUCTION SEQUENCE - 09

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.

CONSTRUCTION SEQUENCE - 10

INSTALL CLADDING IN COMPLETE ROWS ON BOTH SIDES OF
STRUCTURE SUCH THAT IT LOADS THE STRUCTURE EVENLY.
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